

Timeline for Launch of East Bay Community Energy

Q1 2017:

- JPA Board will be seated in January
- Implementation Plan will be submitted to CPUC by early March
- Issue supplier RFP
- Issue banking partner RFP
- Ramp up marketing & outreach

Q2 2017

- Receive certification of Implementation Plan from CPUC
- Hire CEO and other staff
- Select banking partner
- Select energy services provider(s)
- Public ad campaign
- Rate setting
- Call center goes live (one week before notices go out)

Q3 2017:

- Customer notices #1 and #2 (July/August)
- Secure office space for EBCE staff
- Finalize power and other vendor agreements
- Post CCA bond and PG&E service agreement
- Public ad campaign continues

Q4 2017

- October 2017 – first phase of customers enrolled