



CITY OF HAYWARD

Hayward City Hall
777 B Street
Hayward, CA 94541
www.Hayward-CA.gov

Cover Memo

File #: ACT 19-107, **Version:** 1

DATE: March 6, 2019

TO: Council Infrastructure Committee

FROM: Interim Director of Public Works

SUBJECT

Fire Station 6 and Fire Training Center Design - Update

RECOMMENDATION

That the Committee reviews this report and comments on the current status of the Fire Station 6 and Fire Training Center Project.

SUMMARY

The design of Fire Station 6 and the Fire Training Center includes a full build out training center and includes a partnership with the Chabot-Las Positas Community College District. In preparation for the construction project, several pre-construction items are in progress. The project is currently in the construction document phase pending several review requirements. Staff anticipates that the design will be completed in late spring 2019, with construction anticipated to start in the Fall of 2019.

ATTACHMENTS

Attachment I Staff Report