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Jennifer Resnicke

From: John Bangert
Sent: Thursday, January 24, 2019 10:23 AM
To: Jim Scates
Cc: Steve Meek; Jeni Gray; Deborah Summers; Temple Marcee; Rick Henry
Subject: RE: Applicable CBC Code Section for Smoke Control System - Window Actuater Wiring

Importance: High

Follow Up Flag: Follow up
Flag Status: Flagged

Jim, 
 
Please issue the most current window actuator drawings for this window work. 
 
FYI this work will take 12’ ladders to do this work , it’s going to be a long and tedious process now that grid, tile ceiling, 
wood ceilings and other MEP trades have installed their work around this window infrastructure. Please coordinate with 
Temple to have wood and tile ceilings removed prior to us starting this work. 
Below is our scope to install in conduit, correct the wiring, label cables and test each of the window actuators back to 
the controller. 
 
I want to more carefully define the scope of work in order for everyone understand how we plan to troubleshoot the 
window actuator motor control problems and what support we will need to solve this ongoing problem. 
 

1. Confirm the approved Bronze Craft shop drawing wiring diagram.  
2. Inspect the controller for any shorting or burning of internal wiring or components. 
3. Confirm the window actuator motor is not damage and is able to operate manually vie an electronic input.  
4. Remove existing window actuator motor wiring between motor and controller.  
5. Install a combination of EMT and flex conduit. 
6. Install new LV cabling window actuator motor wiring between motor and controller. 
7. Terminate new cabling onto the window controller. 
8. Confirm the window actuator motors wiring has been terminated correctly. 
9. Confirm the required voltage and current is being delivered to the window motors from the controller. 
10. Label new window motor cabling. 
11. Adjust window position to closed if needed. 
12. Coordinate to test with Syserco to open and close windows vie Building automation command.* 
13. Coordinate to test with fire alarm contractor to open and close windows vie fire alarm smoke override 

command.* 
 
*A possible on site visit by Bronze Craft may be required if the windows actuators are still not operating vie both control 
systems after the above work has been completed. A factory inspection of the controller to determine if any logic or 
manufacturing failures may be causing the window malfunction. 
 
Please advise 
 

John Bangert 
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427 
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From: Sammy Lo ]  
Sent: Tuesday, January 22, 2019 2:55 PM 
To: Jim Scates; Scott Salge; Kevin Briggs 
Cc: Jeni Gray; Alex Ameri; Kathy Garcia; Jane Light; Jayanti Addleman; Scott Salge 
Subject: RE: Applicable CBC Code Section for Smoke Control System - Window Actuater Wiring 
 
Jim, 
 
As discussed in today’s meeting, TP Penick is hereby directed to fully enclose all window actuator wiring in continuous 
raceways per CBC 2013 Code Section 909.  
 
 
Sammy Lo, PE 
Associate Civil Engineer 
Engineering and Transportation Division 
City of Hayward  
777 B Street 
Hayward, CA 94541 
Sammy.Lo@hayward‐ca.gov 
510.583.4768 T 
510.583.3620 F 
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Jennifer Resnicke

From: John Bangert < >
Sent: Thursday, March 21, 2019 2:19 PM
To: Jim Scates
Cc: JeniG@tbpenick.com; Amanda Sebastian; ; Temple Marcee; Deborah 

Summers; Rick Henry; Brian Gini; Kevin Gini; George Vogt
Subject: RE: Notice of Resumption of Work:  21st Century Library and Community Learning Center and 

Heritage Plaza Arboretum
Attachments: 21st Century Library - Rm 104 ceiling #1 3.15.19.pdf; 21st Century Library - Rm 104 ceiling #2 

3.15.19.pdf; 21st Century Library - Rm 108 & 109 Ceiling 3.15.19.pdf; 21st Century Library - Rm 205 
Ceiling 3.15.19.pdf; 21st Century Library - Rm 107 shade 3.15.19.pdf; 21st Century Library - Rm 207 
shades 3.15.19.pdf; 21st Century Library - Rm 210 shade 3.15.19.pdf; 21st Century Library - Rm 124 
shades 3.15.19.pdf; 21st Century Library - Rm 131 shade 3.15.19.pdf; 21st Century Library - Rm 309 
shades 3.15.19.pdf

Hello Jim,  
 
Thank you for the resumption of work notification.  Without knowing how long of a duration your work stoppage was 
going to be we transferred our crew to another project.  Prior to returning, we will need to assess  if your wood ceiling 
and Mecho shade subcontractors have completed their work that would allow Collins to complete the fire alarm, smoke 
control and Lutron system work. As of March 15, 2019 both subcontractors work were NOT complete and with the 
suspension of all trades until today it would appear they have no opportunity to completed their work scope.   
 
Please advise when your subcontractors will have completed their work scope which would allow Collins to restart our 
work.  
 
I have attached a few photos from our Friday, March 15 2019, delay email to demonstrate the lack of progress on both 
the wood ceilings and Mecho shades.  
 
Sincerely,  
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
   

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
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From: Jim Scates <JimS@tbpenick.com>  
Sent: Wednesday, March 20, 2019 5:31 PM 
To:  ; Mike Sherman ( ) < >; Mark Sung < >; 
Tarcio Mascarenhas < >; Patricia < >;  ; Ricardo 
Marrun < >; Marco Ramirez < >; Marcos Talamantes 
< >; Gerardo Almanza < >; Gonsalo Jaime 
< >; John Bangert < >; Deborah Summers 

>; Temple Marcee < >; josh.zoller   
< >;   <a >; Jonathan Young 

>;  ; OLIVIA SOLDATE < >; Hannah 
Plecker  ; Andrew Soldate < >; Alex Velasquez < >; 

; Tavo Martinez <t >;   
Cc: Amanda Sebastian < >; Jeni Gray < >; Kevin Briggs 
<Kevin.Briggs@hayward‐ca.gov>; Sammy Lo <Sammy.Lo@hayward‐ca.gov> 
Subject: Notice of Resumption of Work: 21st Century Library and Community Learning Center and Heritage Plaza 
Arboretum 
Importance: High  
 
 
 

 
Addressee:  
   
Effective immediately, March 20, 2019, T.B. Penick & Sons, Inc. (TB Penick) has resumed work at the 21st Century Library 
and Community Learning Center and Heritage Plaza Arboretum, 888 ?C? Street, Hayward, CA.  94541‐5007 (Project).   
   
Therefore, you are hereby directed to immediately resume your work on the Project.  The Project will be open and ready 
to work starting tomorrow morning, Thursday, March 21, 2019.  Please contact Jim Scates to make such arrangements 
at your earliest convenience.  
   
   
Sincerely,  
   
   
   
Tim Penick  
TB Penick & Sons, Inc.  
 
 

   

JIM SCATES
 
SUPERINTENDENT 
 

   

 
 
TBPenick.com
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Jennifer Resnicke

From: John Bangert < >
Sent: Friday, July 07, 2017 4:50 PM
To: Steve Meek
Cc:
Subject: 21st Century Library - Schedule delays

Hello Steve, 
 
We are advising you that our ability to perform our work in electrical room 117 is being impeded by the delay in 
response to RFI 548 on the project. 
 
Additional interfering issues are as follows: 
 

 RFI 696 the actuated window approved submittal is preventing Collins from roughing in conduit for power and 
the fire alarm system. Also these windows are part of the emergency smoke control evacuation system and until 
we are issued an approved submittal we are not able to determine if any additional equipment is needed to 
insure the system works as the engineer envisioned.  One last item these changes will most likely will change the 
approved fire alarm system drawings and will require the plans to be resubmitted for permit approval with the 
City of Hayward fire department.  Please note this system will need to be operational to obtain the temporary 
occupancy of the building. 

 The utility yard pads in place to set and install the Fire Life safety generator set.  

 Not yet able to install switchgear in the electrical rooms on floors one through three. 

 Approved Shade design drawing are delaying our ability to complete the electrical rough in.  In addition this 
design is not compatible with the Lutron lighting control system as specified and without an approved design we 
cannot review the documents to determine how it will integrate if possible) with Lutron system. 

 Approved Casework drawings are delaying our ability to complete the electrical rough in with the customer 
service desk and teen room benches. 

 Approved Ceiling drawings are delaying our ability to complete the electricals rough in and support locations. 

 Heritage Park AIC rating request is delaying our ability to identify the fault current of the park service pedestal 
and in turn delaying the manufacturing release. 

  Ongoing revisions to the light fixtures P3 & P9 have changed the hardware, lamp drivers and diffuser is delaying 
our ability of finalize the light fixture options for manufacturing release. 

 Delays in the Supplemental Lighting submittal response is impacting our ability to define the light fixture options 
for manufacturing release. 

 Delays in change order response is impacting our ability to rough in, provide lighting and the emergency 
generator. 

 Response to RFI 152.1 Fluxwerx fixture power feed drop is delaying out ability to complete the electrical rough 
in for these rows of fixtures. 

 
The ongoing delays of information has been continuing for months and is pushing our scope of work back each month 
which will create added project cost of labor, supervision and possibly material. 
 
We are providing this information so that an effort can be made to resolve this issue so as not to continue to impact the 
project schedule and project cost. 
 
 
Thank You, 
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John Bangert 
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427 

 
| www.collinselectric.com 

 

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l  

The information in this email and any attachments may contain confidential 
information that is intended solely for the attention and use of the named 
addressee(s). This message or any part thereof must not be disclosed, copied, 
distributed, or retained by any person without authorization from the addressee. 
If you are not the intended addressee, please notify the sender immediately, and 
delete this message. 
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Jennifer Resnicke

From: John Bangert
Sent: Tuesday, August 29, 2017 5:08 PM
To: Jeni Gray
Cc: Jim Scates; Deborah Summers; Temple Marcee; Doug Scripture; Robert Langevin; 

Subject: 21st Century Library RE: fire alarm comments - window delays
Attachments: RFI-171 BOD Smoke Control System.pdf

Importance: High

Follow Up Flag: Follow up
Flag Status: Flagged

Jeni, 
 
We are still waiting for the window actuator / smoke control approved resubmittal. Based on last week’s commissioning 
meeting, that resubmittal should arrive next week? 
Also we sent in an RFI 171 asking for the Library’s Basis of Design (BOD) for the smoke control system parameters. We 
will need that information to complete the smoke control design and control panel. This window information and BOD is 
critical to understanding how the approved smoke control panel will need to be modified to incorporate the added 
windows and louvers in to the controls. 
We cannot reissue to both the design team and the fire department until these documents have been issued.  
 
The slow progress of the smoke control window actuators submittal and has not only delayed our ability to provide a 
revised set of document to the city fire department for review, but has also delayed our completion of the fire alarm 
system conduit rough in. We started discussing the motorized / operable window submittal during the weekly sub 
meeting of May 10, 2017 and we still don’t have an approved copy of this equipment submittal. The new fire alarm 
document must have the correct information and calculations regarding the smoke control i.e. windows, listing how the 
windows will be controlled in an smoke activation and in normal condition. I have been stating this for months. Without 
this information the fire alarm document will be returned as revise and resubmit further slowing the progress of the 
project.  
 
Please send the window actuators information as soon as possible. 
 
Also please be advised the last time the fire alarm shop drawings when into the city fire department for review it took 
90 days for an approved submittal to be returned.  
 
Thank you, 
 
 

John Bangert 
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427 

 
| www.collinselectric.com 
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  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l  

The information in this email and any attachments may contain confidential 
information that is intended solely for the attention and use of the named 
addressee(s). This message or any part thereof must not be disclosed, copied, 
distributed, or retained by any person without authorization from the addressee. 
If you are not the intended addressee, please notify the sender immediately, and 
delete this message. 
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Jennifer Resnicke

From: John Bangert
Sent: Thursday, December 06, 2018 12:56 PM
To: Jim Scates
Cc: Jeni Gray; Steve Meek; 'Doug Scripture'; John Losey; Tom Waldron; Tavo Martinez; 

; Temple Marcee; Deborah Summers; Rick Henry
Subject:  21st Century Library - Window Actuator system
Attachments: DOC041218-04122018150009.pdf

Importance: High

Follow Up Flag: Follow up
Flag Status: Flagged

Jim, 
 
I believe it’s premature to start the fire alarm system testing without addressing the following deficiencies relating to the 
window actuator system operation.  
 
Marc Sirote, verbally informed our fire alarm crew the window controllers do not provide the code required window 
status, only the window actuators will provide position window status as required by code UUKL.  
This information should have been provided during the many months leading up to installation of the window actuators 
and controllers. We could have roughed in conduit for the system prior to walls and ceiling being installed.  
 
It is also my understanding that since the window actuator controller does not provide positive window status and that 
only the window actuator motor provides this status the fire alarm system will be required to install a monitoring 
module for each window in order to provide the required window status per UUKL. This new scope of work will require 
conduit, j boxes, wire, fittings, terminations and labeling from each of the window motors to the nearest fire alarm 
monitoring loop. 
 
In addition the wiring currently in place from the window actuator motor to the window controller does not comply with 
the project code requirement that states all life safety conductors will be contained within a conduit. As a result the 
current window conductors that are above the ceiling will need to be removed and reinstalled in conduit or a waiver 
issued by the City of Hayward fire department allowing the existing wiring to remain. 
 
Finally, we have been informed this week the window actuator controller must have an uninterruptible power supply 
and not just an emergency circuit to prevent the controller from losing power at any time. 
 
Several items must be completed prior to restarting the fire alarm system testing. 
 

1. The fire alarm monitoring scope of the window actuator status must be approved and completed. 
2. The current wiring in place from the window motor to the window controller must be replaced and installed in 

conduit. 
3. Verification of the window actuator operation during a smoke event. 
4. Complete installation of all of the building ceilings to allow the completion of the fire alarm system devices. 

 
Please advise how you would like to proceed on remediating the listed above. 
 
We will await your response. 
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Jennifer Resnicke

From: John Bangert < >
Sent: Wednesday, June 12, 2019 2:03 PM
To: Jeff Diamond; Deborah Summers
Cc: Amanda Sebastian; Temple Marcee; Rick Henry; George Vogt; Tim Penick; Kevin Gini; Brian Gini
Subject: RE:  21st Century Library - 6.12.19 Indemnity Agreement  - Start up
Attachments: 6.12.2019 Indemnity Agreement re startup work.pdf

Jeff,  
 
The first email contained the January indemnity agreement, Please disregard and sign the attached June 12 agreement. 
 
Thank you,  
 

From: John Bangert  
Sent: Wednesday, June 12, 2019 2:01 PM 
To: Jeff Diamond <J >; Deborah Summers < > 
Cc: Amanda Sebastian < >; Temple Marcee < >; Rick Henry 
< >; George Vogt < >; Tim Penick < >; Kevin Gini 
< >; Brian Gini < > 
Subject: 21st Century Library ‐ 6.12.19 Indemnity Agreement ‐ Start up  
Importance: High  
 
 
 

 
Hello Jeff,  
 
By allowing non construction personal into a unfinished building  without a completed fire alarm system T.B Penick and 
the City of Hayward will take full responsibility for any and all damage to installed electrical devices or equipment and 
for any personal injury related accidents.     
Please sign and return the attached 6.12.19 Indemnity / Hold Harmless Agreement.   The rooms you have listed below 
will be energized for use by the City of Hayward.  
Please note the project warranty has started as of October 27 2018.  
 
Thank you,  
 
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
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  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
 
 
 

From: Jeff Diamond < >  
Sent: Wednesday, June 12, 2019 11:18 AM 
To: John Bangert < >; Deborah Summers < > 
Cc: Amanda Sebastian < > 
Subject: Room numbers  
 
 

 

101, 131, 135, 144, 202, 207, 220, 244.  I am requesting these rooms to please be turned on and 
left on.  
J.  
 

 

 

JEFFERY DIAMOND
 
SUPERINTENDENT 
 

  

 
 
TBPenick.com

GENERAL CONTRACTING, DESIGN-BUILD,  
CONSTRUCTION MANAGEMENT, STRUCTURAL  
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Jeff,  
 
The first email contained the January indemnity agreement, Please disregard and sign the attached June 12 agreement. 
 
Thank you,  
 

From: John Bangert  
Sent: Wednesday, June 12, 2019 2:01 PM 
To: Jeff Diamond < >; Deborah Summers  > 
Cc: Amanda Sebastian  >; Temple Marcee < >; Rick Henry 
< >; George Vogt  ; Tim Penick  Kevin Gini 

>; Brian Gini  > 
Subject: 21st Century Library ‐ 6.12.19 Indemnity Agreement ‐ Start up  
Importance: High  
 
 
 

 
Hello Jeff,  
 
By allowing non construction personal into a unfinished building  without a completed fire alarm system T.B Penick and 
the City of Hayward will take full responsibility for any and all damage to installed electrical devices or equipment and 
for any personal injury related accidents.     
Please sign and return the attached 6.12.19 Indemnity / Hold Harmless Agreement.   The rooms you have listed below 
will be energized for use by the City of Hayward.  
Please note the project warranty has started as of October 27 2018.  
 
Thank you,  
 
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
   

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
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From: Jeff Diamond  >  
Sent: Wednesday, June 12, 2019 11:18 AM 
To: John Bangert < >; Deborah Summers < > 
Cc: Amanda Sebastian < > 
Subject: Room numbers  
 
 

 

101, 131, 135, 144, 202, 207, 220, 244.  I am requesting these rooms to please be turned on and 
left on.  
J.  
 

 

 

JEFFERY DIAMOND
 
SUPERINTENDENT 
 

  

 
 
TBPenick.com

GENERAL CONTRACTING, DESIGN-BUILD,  
CONSTRUCTION MANAGEMENT, STRUCTURAL  
AND ARCHITECTURAL CONCRETE SINCE 1905 15435 INNOVATION DRIVE, SUITE 200  

SAN DIEGO, CA 92128 
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Jennifer Resnicke

From: John Bangert < >
Sent: Wednesday, June 19, 2019 5:54 PM
To: Jeff Diamond
Cc: Rick Henry; Temple Marcee; Deborah Summers; Amanda Sebastian; Tim Penick; George Vogt; Kevin 

Gini; Brian Gini
Subject: RE: Power

Hi Jeff,  
 
Collins Electric has continually manned this project ( except when Penick shutdown the project) since October twenty 
fifteen and we have moved forward with labor, materials with good will towards T.B. Penick only to be disappointed 
time after time with the lack of commitment to finish the project.  
 
We feel that Penick has taken advantage of our commitment to finish the project by allowing your subcontractors to 
continue to delay our ability to complete our scope of work. One example of the many delays is room 104, which after 
nine month the wood ceiling and walls are still not complete.  Another example is your Mecho Shade subcontractor 
which after seven months still have not finished their work, which in turn is delaying Collins. What is the hold up?  
 
The indemnity letter was issued last Wednesday and I would have thought that Penick would have quickly signed the 
letter in order to start the process of regaining our trust, however once again Penick has failed.   I cannot understand 
why your attorney would need more than seven working days to review and sign the letter.   
 
I’m sorry but unless we receive the Indemnity letter by noon on Friday we will be forced to shut off all power to the 
building.  
 
Best Regards,  
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
   

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
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From: Jeff Diamond < >  
Sent: Wednesday, June 19, 2019 10:22 AM 
To: John Bangert < > 
Subject: Power  
 

 

John, please give me more time in having your letter signed.  Our legal department as I am told, is 
looking at it.  I don’t know why you are holding me hostage.  If you turn the power off, that will just 
delay me even further.  Please reconsider and let the attorneys hash this out, we are so close.  
J.  
 

 

 

JEFFERY DIAMOND
 
SUPERINTENDENT 
 

  

 
 
TBPenick.com

GENERAL CONTRACTING, DESIGN-BUILD,  
CONSTRUCTION MANAGEMENT, STRUCTURAL  
AND ARCHITECTURAL CONCRETE SINCE 1905 15435 INNOVATION DRIVE, SUITE 200  

SAN DIEGO, CA 92128 
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We have men onsite today working to complete the fire alarm, please see attached email. It is our goal to have the fire 
alarm tested and completed by Thursday, July 11 so you can have TOC by Friday of next week.  
 
Obviously, if we are spending all our time between now and Tuesday night trying to defend ourselves we aren’t focusing 
on our goal which is to complete your library.  
 
John and I are scheduled to speak with you and Alex on Monday at 1:00. Can we move this conversation to today?  
 
Kevin, we are taking the necessary steps to complete the library. This letter will completely derail those efforts and make 
it nearly impossible for you to occupy the library in the near future by substituting Collins Electrical with another 
electrical contractor.  
 
If you and Alex are available today we would like to discuss this with you.  
 
We would also like you to resend your substation letter so we have the ability to complete this project next week.  
 

Rick Henry  
Dublin Branch Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
 

 
 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l    

The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  

 
 
 
 
 

From: Kevin Briggs <Kevin.Briggs@hayward‐ca.gov>  
Sent: Wednesday, July 3, 2019 2:25 PM 
To: Rick Henry < >; John Bangert < > 
Cc: Tim Penick < >; Alana Cirami < >; 'Jeff Diamond' < >; 
Alex Ameri <Alex.Ameri@hayward‐ca.gov>; Sammy Lo <Sammy.Lo@hayward‐ca.gov> 
Subject: Collins Electrical Removal from the 21st Century Library Project  
 
Mr. Henry,  
 



3

Attached you will find our notice that the City of Hayward has requested that TB Penick immediately remove Collins 
Electrical from our library project.  A public hearing  has been scheduled for the City Council meeting that will be held on 
July 9, 2019.  
 
This action is being taken because of Collins Electric’s recent lack of progress on critical items of work that have delayed 
building occupancy.  
 
If you have any questions, or would like to discuss, you can contact me at 510.583.4760.  
 
Regards,  
 
Kevin  
 
Kevin S. Briggs  
Project Manager  
Department of Public Works  
City of Hayward  
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Jennifer Resnicke

From: John Bangert
Sent: Thursday, January 24, 2019 11:47 AM
To: Jeni Gray
Cc: Jim Scates; Steve Meek; Mark ; Temple Marcee; Deborah Summers; Rick 

Henry; Brian Gini; Kevin Gini; George Vogt; Doug Scripture; Tom Waldron
Subject: 21st Century Library - DELAYS
Attachments: 21st Century Library - Rm 104 ceiling  #1 1.22.19.pdf; 21st Century Library - Rm 104 ceiling  #2 

1.22.19.pdf; 21st Century Library - Rm 108 & 109 Ceiling 1.22.19.pdf; 21st  Century Library - RM 203 
Ceiling 1.22.19.pdf; 21st Century Library - Rm 205 Ceiling 1.22.19.pdf; 21st Century Library - Rm 207 
Ceiling 1.22.19.pdf; 21st Century Library -Rm 309 Ceiling 1.22.19.pdf; 21st Century Library - Rm 307 
ceiling 1.22.19.pdf

Importance: High

Jeni, 
 
We have delay costs associated with not having the wood ceilings being completed. Collins is not able to complete the 
lighting controls, fire alarm and security system devices installed within the wood ceiling. As it stands today Evan 
brothers has yet complete one room and by working only part time the wood ceilings may not be completed until June. 
 
Also please be advised this wood ceiling delay has halted all commissioning activities of the lighting, lighting controls, 
fire alarm and security system.  
When will the wood ceilings be completed? 
 
Attached are photos I took on Tuesday of the wood ceilings. 
 
We are providing this information so that an effort can be made to resolve this issue so as not to impact the project 
schedule and/or the project cost. 
 

John Bangert 
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427 

 
| www.collinselectric.com 

 

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l  
The information in this email and any attachments may contain confidential 
information that is intended solely for the attention and use of the named 
addressee(s). This message or any part thereof must not be disclosed, copied, 
distributed, or retained by any person without authorization from the addressee. 
If you are not the intended addressee, please notify the sender immediately, and 
delete this message. 
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Jennifer Resnicke

From: John Bangert
Sent: Thursday, February 21, 2019 4:58 PM
To: Jim Scates
Cc: ; Steve Meek; ; Deborah Summers; Temple 

Marcee; Rick Henry; Brian Gini; Kevin Gini; George Vogt; Peter Neumann; Dick Kauth
Subject: 21st Century Library - AV room 205 & 104 Delays
Attachments: IMG_0040.jpg; ATT00001.txt; IMG_0039.jpg; ATT00002.txt; IMG_0038.jpg; ATT00003.txt; IMG_

0037.jpg; ATT00004.txt

Hello Jim, 
 
Our Av sub continues to the delayed by not having the Wood Ceiling completed. The length of time its taking to 
complete this scope of is unbelievable.  Also be advised this wood ceiling delay has halted all Installation activities of the 
lighting, lighting controls, fire alarm and security system as well. 
 
We are providing this information so that an effort can be made to resolve this issue so as not to continue to impact the 
project schedule and the project cost. 
 
Please review the attached photos taken by PCD last week. 
 
 
John Bangert 
Project Manager 
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427 

 | www.collinselectric.com 
  
 
 Please consider the environment before printing this email 

The information in this email and any attachments may contain confidential 
information that is intended solely for the attention and use of the named 
addressee(s). This message or any part thereof must not be disclosed, copied, 
distributed, or retained by any person without authorization from the addressee. 
If you are not the intended addressee, please notify the sender immediately, and 
delete this message. 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Dick Kauth < >  
Sent: Thursday, February 21, 2019 4:44 PM 
To: John Bangert < > 
Subject: 21st Hayward 
 
These are photos taken last week. Still rooms not completed.  Approx. 1 week left to program all systems but need these 
room completed to complete programming.  Any help would be appreciated.   
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Jennifer Resnicke

From: John Bangert
Sent: Friday, March 15, 2019 6:04 PM
To: Jim Scates
Cc: ; ; Temple Marcee; Deborah 

Summers; Rick Henry; Brian Gini; Kevin Gini; George Vogt; Tim Penick
Subject: 21st Century Library - Ceiling delays
Attachments: 21st Century Library - Rm 104 ceiling #1 3.15.19.pdf; 21st Century Library - Rm 104 ceiling #2 

3.15.19.pdf; 21st Century Library - Rm 108 & 109 Ceiling 3.15.19.pdf; 21st Century Library - Rm 205 
Ceiling 3.15.19.pdf

Hello Jim, 
 
The wood ceilings in room 104, 108, 109 and 205, is delaying our ability to complete the lighting, lighting controls and 
fire alarm devices. In addition, please be advised this wood ceiling delay has halted all commissioning activities of the 
lighting, lighting controls, fire alarm and security system.  
We are providing this information so that an effort can be made to resolve this issue so as not to CONTINUE to impact 
the project schedule and project cost. 
See the attached photos for your records. 
 
Please advise as to when the wood ceiling work will be completed. 
 
 

John Bangert 
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427 

 
| www.collinselectric.com 

 

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l  
The information in this email and any attachments may contain confidential 
information that is intended solely for the attention and use of the named 
addressee(s). This message or any part thereof must not be disclosed, copied, 
distributed, or retained by any person without authorization from the addressee. 
If you are not the intended addressee, please notify the sender immediately, and 
delete this message. 
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Jennifer Resnicke

From: John Bangert
Sent: Friday, March 15, 2019 6:08 PM
To: Jim Scates
Cc: ; Temple Marcee; Deborah 

Summers; Rick Henry; Brian Gini; Kevin Gini; George Vogt; Tim Penick
Subject: 21st Century Library - Casework Delays
Attachments: 21sst Century Library - Rm 149 Casework  3.15.19.pdf

Hello Jim, 
 
We are being delayed in our ability to complete the electrical scope of work in room 149. The casework needs to be 
installed with the electrical chases in order to allow Collins to complete the electrical work. 
We are providing this information so that an effort can be made to resolve this issue so as not to CONTINUE to impact 
the project schedule and project cost. 
See the attached photo for your records. 
 
Please advise as to when the case work will be completed. 
 
 

John Bangert 
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427 

 
| www.collinselectric.com 

 

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l  
The information in this email and any attachments may contain confidential 
information that is intended solely for the attention and use of the named 
addressee(s). This message or any part thereof must not be disclosed, copied, 
distributed, or retained by any person without authorization from the addressee. 
If you are not the intended addressee, please notify the sender immediately, and 
delete this message. 
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Jennifer Resnicke

From: John Bangert
Sent: Friday, March 15, 2019 6:20 PM
To: Jim Scates
Cc: ; Temple Marcee; Deborah 

Summers; Rick Henry; Brian Gini; Kevin Gini; George Vogt; Tim Penick
Subject: 21st Century Library - ceiling delays trash enclosure 
Attachments: 21st Century Library - Rm 119 ( trash shed) ceiling 3.15.19.pdf

Hello Jim, 
 
The trash enclosure ceiling is not yet installed. We cannot install the lighting in the enclosure until the ceiling is installed.
I first sent an email in January about this issue and we are providing this information so that an effort can be made to 
resolve this issue so as not to continue to impact the project schedule and/or the project cost. 
 
Thank you, 
 
 
 

John Bangert 
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427 

 
| www.collinselectric.com 

 

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l  
The information in this email and any attachments may contain confidential 
information that is intended solely for the attention and use of the named 
addressee(s). This message or any part thereof must not be disclosed, copied, 
distributed, or retained by any person without authorization from the addressee. 
If you are not the intended addressee, please notify the sender immediately, and 
delete this message. 
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Jennifer Resnicke

From: John Bangert < >
Sent: Friday, March 29, 2019 2:44 PM
To: Jim Scates
Cc: ; Amanda Sebastian; Deborah Summers; Rick Henry; Temple Marcee; Brian Gini; 

Kevin Gini; George Vogt; 
Subject: 21st Century Library - Ceiling Delays
Attachments: 21st Century Library - Rm 104 ceiling #1 3.27.19.pdf; 21st Century Library - Rm 104 ceiling #2 

3.27.19.pdf; 21st Century Library - Rm 205 Ceiling 3.27.19.pdf

Hello Jim,  
 
The wood ceilings in room 104, 108, 109 and 205, is delaying our ability to complete the lighting, lighting controls and 
fire alarm devices.  In addition, please be advised this wood ceiling delay has halted all commissioning activities of the 
lighting, lighting controls, fire alarm and security system.   
We are providing this information so that an effort can be made to resolve this issue so as not to CONTINUE to impact 
the project schedule and project cost.  
See the attached photos my visit on March 27th for your records.  
 
Please advise as to when the wood ceiling work will be completed.  
 
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
   

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
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Jennifer Resnicke

From: John Bangert < >
Sent: Friday, April 05, 2019 3:57 PM
To: Jim Scates
Cc: ; Amanda Sebastian; Deborah Summers; Temple Marcee; Rick Henry; Brian Gini; 

Kevin Gini; George Vogt
Subject: 21st Century Library  - Wood Ceiling Delays
Attachments: 21st Century Library - Rm 114 #2 4.5.19.pdf

Hello Jim,  
 
The wood ceilings in room 104, 108, 109 and 205, is delaying our ability to complete the lighting, lighting controls and 
fire alarm devices.  In addition, please be advised this wood ceiling delay has halted all commissioning activities of the 
lighting, lighting controls, fire alarm and security system.   
We are providing this information so that an effort can be made to resolve this issue so as not to CONTINUE to impact 
the project schedule and project cost.  
 
Please advise  
 
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
   

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
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Jennifer Resnicke

From: John Bangert < >
Sent: Monday, April 15, 2019 10:08 AM
To: Jim Scates
Cc: ; Temple Marcee; Deborah Summers; Dick Kauth; Bill Graham; Rick Henry; 

Melissa Miramontez; George Vogt
Subject: 21st Century Library -  AV completion
Attachments: IMG_2309.JPG

Importance: High

Hello Jim,  
Our AV subcontractor is asking if room 104 and 205 have been completed.  The attached photo is what I took on Friday 
and I understand the celling folks are still working on the ceilings in room 104 today.  When do you expect they will be 
complete?  
 
In addition have ALL of the owner furnished equipment (OFE) installed and operational.  Is all of the owner furnished 
equipment installed and operational?  
 
Please advise,  
 
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
   

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
 
 
 
 
 
 

From: Dick Kauth < >  
Sent: Friday, April 12, 2019 11:20 AM 
To: John Bangert < >; Bill Graham < > 



2

Subject: Hayward 21st.  
 

 

John we will need to have clear pictures of room 104 and 205 so that we see that those rooms are completed 
in order to get this project on the schedule.  As for the finishing  up of the programming we will need all OFE 
and those room completed.  After those room are completed we will need a week to complete the 
programming and test all systems.  Let me know how to proceed.   

   

Dick Kauth  

Project Manager  

     M    m      m  
P    m   

 
 
Visit us on the web at www.pcdinc.net  

   



1

Jennifer Resnicke

From: John Bangert < com>
Sent: Friday, April 26, 2019 11:32 AM
To: Jim Scates
Cc: ; Amanda Sebastian; Deborah Summers; Temple Marcee; Brian Gini; Rick Henry; 

Kevin Gini; George Vogt; 
Subject: 21st Century Library -  Rm 104 ceiling Delays
Attachments: 21st Century Library - Rm 104 #2 4.5.19 - Mark up.pdf; 21st Century Library - Rm 104 ceiling 

removed 4.26.19 wwith markup.pdf

Importance: High

Follow Up Flag: Follow up
Due By: Friday, May 10, 2019 11:00 AM
Flag Status: Flagged

Hello Jim,  
 
The wood ceilings in room 104 has been removed for some reason and is delaying our ability to complete the 
lighting.  Also the Lutron daylight harvesting devices have been removed and nowhere to be found.  In addition light 
fixtures were removed and we found them piled in with some wood scraps.    Please note that we will need to replace all 
these Lutron devices and the  light fixtures with new ones since your sub has voided the warranty of these 
equipment.   Finally, please be advised this ongoing wood ceiling delay has halted all commissioning activities of the 
lighting, lighting controls, fire alarm and security system.   See the attached before and after photos of room 104 
depicting this problem.  
 
We are providing this information so that an effort can be made to resolve this issue and not to CONTINUE to impact the 
project schedule and project cost.  
 
Please advise  
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
   

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
 



1

Jennifer Resnicke

From: John Bangert < >
Sent: Tuesday, June 04, 2019 9:08 AM
To: Jeff Diamond
Cc: Amanda Sebastian; Deborah Summers; Temple Marcee; Rick Henry; Brian Gini; Kevin Gini; George 

Vogt
Subject: 21st Century Library -  Room 104 ceiling Delays
Attachments: 21st Century Library - Rm 104 ceiling 5.31.19.pdf

Hello Jeff,  
 
Now that Jim is no longer working for Penick, I will start sending you email listing areas that are delaying our progress in 
completing our scope of work.  
The attached photo is the current condition of the ceiling for room 104.  The long term delay in completing the ceiling is 
currently preventing Collins from installing the lighting, lighting controls and commissioning the building.  
 
Please advise when this ceiling is expected to be completed.  
 
Thank you,  
 

John Bangert  
Project Manager  
COLLINS ELECTRICAL COMPANY, INC. | CA License No. 115427  

 
  

| www.collinselectric.com  
   

 

  P lea se   cons ide r   the  env i ronment  be fo re  p r i n t i ng   th i s   ema i l   
The information in this email and any attachments may contain confidential  
information that is intended solely for the attention and use of the named  
addressee(s). This message or any part thereof must not be disclosed, copied,  
distributed, or retained by any person without authorization from the addressee.  
If you are not the intended addressee, please notify the sender immediately, and  
delete this message.  
 



 

 

 

ITEM #14 PH 19-067 

 

APPROVAL OF A RESOLUTION CERTIFYING AN 
ADDENDUM TO THE 2014 GENERAL PLAN 

ENVIRONMENTAL IMPACT REPORT, 
APPROVAL OF MASTER DEVELOPMENT PLAN, 

AND AUTHORIZATION FOR THE CITY 
MANAGER TO ISSUE A REQUEST FOR 

PROPOSALS FOR THE DISPOSITION AND 
DEVELOPMENT OF PARCEL GROUP 5: BUNKER 

HILL 
 

E-MAIL FROM BRUCE KING 





homeless encampment, and would provide an alternative route (and in some cases shorter) between 
Bunker Hill Court, Carlos Bee Blvd, and Parcel Group 6 (Carlos Bee Quarry site).  
4. Creek Debris Cleanup and Restoration. Development of Parcel 5 should require removal of debris in 
the creek areas from past human activity, assessment of habitat restoration needs, and some limited 
restoration. The northern creek area has trash and debris from past homeless encampment. The 
southern creek area has some debris in the creek (e.g., tires, barrels, wood constructions), possibly from 
past residents. Removal of this debris is needed and appears at first glance to be relatively straight 
forward. Each creek area should also be assessed for habitat restoration needs and some restoration 
should be performed. For example, the southern creek appears at first glance to have a few limited 
growths of non-native, invasive ivy which could reasonably be removed. The northern creek appears at 
first glance to have more extensive growth of ivy, which would be more difficult to remove. Creek 
habitat needs should be assessed and reasonably restored. 
 
TIMING OF COMMENTS 
Numerous "Friends" of Friends of San Lorenzo Creek participated in the November 2018 community 
meeting for the Route 238 parcel groups, and meetings for Parcel Groups 6, 8, and 9, but FSLC was not 
aware of other meetings on this parcel group or any requests for input on the proposed Master 
Development Plan until the Parcel 5 Plan was placed on the June 27 Planning Commission agenda. 
 
Bruce King 
Friends of San Lorenzo Creek 
 
 
 
 
 







Excerpts of the Watercourse Protection Ordinance 
Setback and Development Requirements 

 
Bruce King, Friends of San Lorenzo Creek 

October 2018 
 
Alameda County General Ordinances, Chapter 13.12 
 

Section 13.12.040 - Jurisdiction 
This chapter shall apply to the unincorporated area of Alameda County. 
 

Section 13.12.320: Setback Criteria (Excerpts only) 
Section A - Typical where 100-year storm flow is contained within banks of existing watercourse. 

 
Section 13.12.310: Requirements (Excerpts only) 

• The purpose of setbacks is to safeguard watercourses by preventing activities that would 
contribute significantly to flooding, erosion or sedimentation, would inhibit access for 
watercourse maintenance, or would destroy riparian areas or inhibit their restoration. Accordingly, 
no development shall be permitted within setbacks, except as otherwise provided herein. 

• In certain situations, where, in the opinion of the director of public works, it would be in the public 

interest to permit limited development within a setback, the director of public works may grant a 

permit for said development provided that the above-specified purpose would be satisfied. 

• The director of public works shall make the determination as to setback limits and any permitted 

development within a setback.  

In addition, WPO Section 13.12.030 defines the following terms: 

• "Development" means any act of filling, depositing, excavating or removing any natural material, 
or constructing, reconstructing or enlarging any structure, which requires a permit issued by the 
director of public works. 

• "Structure" means any works or constructions of any kind, including those of earth or rock, 
permanent or temporary, and including fences, poles, buildings, pavings, inlets, levees, tide gates, 
spillways, drop structures and similar facilities. 

• "Permit" means a permit issued by the director of public works pursuant to the provisions of this 
chapter. [Click here to see copy of ACFCWCD Water Course Permit] 

------------------------- 
See all definitions and requirements of the WPO (~9 pages) online at: 

• The body of the ordinance, but not the setback criteria is at: 
https://library.municode.com/ca/alameda county/codes/code of ordinances?nodeId=TIT13PUS
E CH13.12WAPR 

• The Set Back Criteria diagrams can be found at: http://friendsofsanlorenzocreek.org/ord13-12-
320.htm 
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July 8, 2019 
 
RE: Parcel 5 Master Plan 
 
Dear Mayor Halliday, City Council Members, and City of Hayward staff; 
 
In 2017, twenty-four families were essentially evicted from Parcel 5. Many of these families were moderate 
and low-income people who were subsequently displaced outside of Hayward. 
 
In review of the Master Plan for Parcel 5, there is a clear lack of equity in accounting for those mass evictions 
and what it means to build equitable housing across this city. We are fully aware of the 2009 settlement 
agreement and subsequent tenant transfer programs. It is not the tenants’ fault that the terms of the 
agreement did not stipulate they had to move upon signing. It is not the tenants’ fault that the economy had 
still not recovered and rentals were hard to come by. It is not the tenants’ fault that when they tried to 
purchase their homes, they did not qualify and were denied the opportunity. It is not the tenants’ fault that 
the City of Hayward continued to collect rent on those properties, then turned around and claimed 
habitability issues when you decided you were ready to sell. And it is not the tenants’ fault that you chose 
the peak of the housing crisis to entice and evict tenants out of their homes. 
 
At the June 27, 2019 Planning Commission meeting, city staff claimed that 17% affordable housing across 
the 10 parcels of public land is more than enough. This claim obfuscates the fact that the City of Hayward is 
currently failing to meet its affordable housing needs. The 2015-2023 Regional Housing Needs Allocation 
(RHNA) states that 49.46%  of Hayward’s new permits should be for Very-Low Income to Moderate Income. 1

According to the most recent RHNA update (more than 1/3 of the way through the cycle); the City of 
Hayward is at 37% of its above-moderate allocation, but only 4.7% of its very-low income allocation, 4% of its 
low income allocation, and 0% of the moderate income allocation.  Clearly, City of Hayward needs to do 2

better than 17% affordable housing across these parcels of public land. 
 
We understand the tension in trying to accommodate the requests of the most immediate neighbors, but 
this plan should have started from a place of “how do we achieve a 1:1 replacement of the 24 naturally 
affordable homes being destroyed?” That should have been the focal point from which the requests of the 
neighbors were than wrapped around. Instead, this plan shoehorns in 8 deed-restricted Accessory Dwelling 
Units (ADUs) - which are not even required to be rented out. 
 
Using ADUs to satisfy the Affordable Housing component of a development on public land — land on which 
you can set the bar on what you expect to see from developers across the city  — sets a disconcerting 
precedent.  

1 Regional Housing Need Plan, San Francisco Bay Area: 2015–2023, Page 21, 
https://abag ca gov/sites/default/files/2015-23_rhna_plan pdf 
 
2 5th Cycle Annual Progress Report Permit Summary (xls), California Department of Housing and Community Development, 
http://www.hcd.ca.gov/community-development/housing-element/docs/Annual_Progress_Report_Permit_Summary.xlsx 
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At the very least, you should be maximizing density along Bunker Hill Boulevard. The neighboring residents 
who commented at the June 27, 2019 Planning Commission meeting were very clear in that they already 
have a tight-knit community and will not consider the residents of the newer homes as part of their 
community. Maximize density along Bunker Hill Boulevard, increase the density on the east side of Maitland 
Drive, and allow for the homes on the west side of Maitland Drive and along Central Boulevard to blend with 
the neighboring homes. This city does not need more 3,500-square-foot, multi-million dollar homes. We 
need homes that first-time homebuyers can afford. 
 
Additionally, given that 24 families were evicted from Parcel 5, the equitable solution here is to restrict a 
minimum of 24 of the homes as deed-restricted affordable housing units; the displaced Parcel 5 tenants 
should be given first right-of-refusal to those homes. 
 
We issued a statement regarding the SoHay project, and it was clear our complaints — regarding the 
insufficiency of affordable housing on those parcels of public land — were lodged too late for your liking. So 
we are here, at what are still the beginning stages of what will become of this parcel. We are making an 
effort to be part of the process for how housing is built across this city, and our concerns for residents 
across this city should be given due consideration in these still early stages of this process. 
 
In summary, we recommend that the proposed Master Plan and RFP be changed to: 

● Maximize density on Bunker Hill Boulevard 
● Increase density on the east side of Maitland Drive 
● Include a minimum of 24 homes as deed-restricted (in perpetuity) affordable housing units 
● Offer first right-of-refusal to the displaced Parcel 5 tenants for those deed-restricted homes 

 
Sincerely, 
The Hayward Collective 
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