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DATE:      September 15, 2020

TO:           Mayor and City Council

FROM:     Director of Public Works

SUBJECT

Adopt a Resolution Authorizing the City Manager to Increase the Construction Contract with Spencon
Construction, Inc., for Administrative Change Order Authority in the Amount of $354,733 for the FY19
Sidewalk Rehabilitation and Wheelchair Ramp Project, Project Nos. 05249 and 05213 for a Contract Not-
to-Exceed Amount of $677,363

RECOMMENDATION

That Council adopts a resolution (Attachment II) authorizing the City Manager to amend the construction
contract with Spencon Construction, Inc., (Spencon) for administrative change order authority in the
amount of $354,733 for a total contract not-to-exceed amount of $677,363.

SUMMARY

On November 13, 2018, Council approved a construction contract with Spencon in an amount not-to-
exceed $322,630 for the FY19 Sidewalk Rehabilitation and Wheelchair Ramp Project.  An amendment to
the existing construction contract with Spencon is now needed to cover the Administrative Change
Orders, which were required to cover additional repairs identified and completed in Fairway Park
Rancho Verde (District 5).  Staff is requesting Council approval to amend the contract amount with
Spencon to include the administrative change order amount of $354,733, thereby raising the total
contract not-to-exceed amount to $677,363. No additional appropriation to the Project is required, as the
Project currently has sufficient funds to cover all expenses.

ATTACHMENTS

Attachment I Staff Report
Attachment II Resolution
Attachment III Project Location Maps - District 4, 5, 6, 9
Attachment IV Districts Map
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