

HAYWARD CITY COUNCIL

RESOLUTION NO. 24-_____

Introduced by Council Member _____

RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE AN AMENDMENT TO THE CONTRACT WITH EBA ENGINEERING FOR UNDERGROUND STORAGE TANK REMOVAL SERVICES FOR THE MISSION BOULEVARD CORRIDOR IMPROVEMENTS PHASE 3 PROJECT

WHEREAS, the aforesaid parties have entered into that certain Contract dated 29th day of March 2024 between the City of Hayward and EBA Engineering, for Mission Boulevard Corridor Improvements Phase 3”; and

WHEREAS, by Resolution No. 24-080 on September 17, 2024, the City Council adopted a resolution authorizing the City Manager to execute an amendment to the contract with EBA Engineering by \$57,630.69 for a total not-to-exceed amount of \$162,343; and

WHEREAS, the City and the Consultant desire to amend the Contract in certain respects to provide additional underground storage tank removal services for the Mission Boulevard Corridor Improvements Phase 3 Project.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Hayward that the City Manager is hereby authorized to execute, on behalf of the City of Hayward, an amendment to the contract with EBA Engineering for additional underground storage tank removal services in an amount not-to-exceed \$60,000, thereby increasing the total contract amount to a total not-to-exceed \$222,343 associated with the Mission Boulevard Corridor Improvements Phase 3 Project, in a form approved by the City Attorney.

IN COUNCIL, HAYWARD, CALIFORNIA _____, 2024

ADOPTED BY THE FOLLOWING VOTE:

AYES: COUNCIL MEMBERS:
MAYOR:

NOES: COUNCIL MEMBERS:

ABSTAIN: COUNCIL MEMBERS:

ABSENT: COUNCIL MEMBERS:

ATTEST: _____
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward