

HAYWARD CITY COUNCIL

RESOLUTION NO. 17-

Introduced by Council Member

RESOLUTION AMENDING THE CONTRACT FOR THE WATER POLLUTION CONTROL FACILITY DIGESTER IMPROVEMENT PROJECT, PROJECT NO. 07566, WITH ANDERSON PACIFIC ENGINEERING CONSTRUCTION, INC.

WHEREAS, by Resolution 16-029 on March 1, 2016 the City Council approved the plans and specifications for the Water Pollution Control Facility Digester Improvement Project, Project No. 07566, and called for bids to be received on April 5, 2016; and

WHEREAS, Addendum Nos. 1 and 2 were issued to make minor revisions to the plans and specifications and postpone the bid opening date to April 12, 2016; and

WHEREAS, on April 12, 2016, eight (8) bids were received; Anderson Pacific Engineering Construction, Inc. submitted the low bid in the amount of \$4,265,000; and

WHEREAS by Resolution 16-051 on April 19, 2016, Anderson Pacific Engineering Construction, Inc. was awarded the contract for the project in accordance with the plans and specifications adopted therefore, in an amount not to exceed \$4,265,000; and

WHEREAS, an additional administrative change order budget of \$300,000 was listed in the associated agenda report, but inadvertently omitted from the total contract amount; and

WHEREAS, the intent of the administrative change order budget is that it is included in addition to the bid amount;

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Hayward that, the City Manager is hereby authorized and directed to execute a contract amendment with Anderson Pacific Engineering Construction, Inc., for a total contract amount not to exceed \$4,565,000 including \$300,000 for administrative change orders, in a form to be approved by the City Attorney.

IN COUNCIL, HAYWARD, CALIFORNIA _____, 2017

ADOPTED BY THE FOLLOWING VOTE:

AYES: COUNCIL MEMBERS:
MAYOR:

NOES: COUNCIL MEMBERS:

ABSTAIN: COUNCIL MEMBERS:

ABSENT: COUNCIL MEMBERS:

ATTEST: _____
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward