

HAYWARD CITY COUNCIL

RESOLUTION NO. 24-

Introduced by Council Member _____

RESOLUTION AUTHORIZING THE CITY MANAGER TO NEGOTIATE AND EXECUTE AMENDMENT NO.1 TO THE CONTRACT WITH STAPLES CONSTRUCTION COMPANY, INC. FOR THE CORPORATION YARD COMPLETE RESTROOM & LOCKER ROOM REMODEL PROJECT RP230 BY \$19,000, FOR A TOTAL AMOUNT NOT-TO-EXCEED \$1,023,000.

WHEREAS, the City of Hayward and Staples Construction Company, Inc. entered into a contract dated the 7th day of December 2023, for the Corporation Yard Complete Restroom & Locker Room Remodel Project RP230; and

WHEREAS, unforeseen construction conditions requires an increase to the existing contract to complete the project; and

WHEREAS, City Council approved the increase in project budget using the FY2025 Facilities Capital Fund.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Hayward authorizes the City Manager to execute Amendment No. 1 with Staples Construction Company, Inc. for additional services in the amount not-to-exceed \$19,000 thereby increasing the total contract not to exceed \$1,023,000 for the Corporation Yard Complete Restroom & Locker Room Remodel Project RP230.

IN COUNCIL, HAYWARD, CALIFORNIA _____, 2024

ADOPTED BY THE FOLLOWING VOTE:

AYES: COUNCIL MEMBERS:
 MAYOR:

NOES: COUNCIL MEMBERS:

ABSTAIN: COUNCIL MEMBERS:

ABSENT: COUNCIL MEMBERS:

ATTEST: _____
 City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward