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City of Hayward Framework for 

Green Infrastructure Plan Development 

 

This Framework for Green Infrastructure Plan Development is organized as follows. 

Section 1: Purpose 

Section 2: Municipal Stormwater Permit Deadlines 

Section 3: Specific Tasks for Plan Development 

Section 4: Timeframe for Plan Development 

Section 5: Staffing Assignments  

Section 6: Budget 

1. Purpose 

The purpose of the Green Infrastructure Plan is to guide the identification, implementation, 

tracking, and reporting of green infrastructure projects.  “Green infrastructure” refers to a 

sustainable system that slows runoff by dispersing it to vegetated areas, harvests and uses 

runoff, promotes infiltration and evapotranspiration, and uses bioretention and other low 

impact development practices to clean stormwater runoff. The Green Infrastructure Plan will be 

developed in accordance with Green Infrastructure Plan requirements in Provision C.3.j of the 

Municipal Regional Stormwater Permit (Regional Water Quality Control Board Order No. R2-

2015-0049, adopted on November 19, 2015), which states in part: 

….the [Green Infrastructure] Plan is intended to describe how Permittees will shift their 

impervious surfaces and storm drain infrastructure from gray, or traditional, storm drain 

infrastructure where runoff flows directly into the storm drain and then to the receiving 

water, to green—that is, to a more resilient, sustainable system that slows runoff by 

dispersing it to vegetated areas, harvests and uses runoff, promotes infiltration and 

evapotranspiration, and uses bioretention and other green infrastructure practices to clean 

stormwater runoff…. The Plan is intended to serve as an implementation guide and reporting 

tool… to set goals for reducing, over the long term, the adverse water quality impacts of 

urbanization and urban runoff on receiving waters. 
 

2. Municipal Stormwater Permit Deadlines 

Provision C.3.j.i.(1) of the Municipal Regional Stormwater Permit requires the City of Hayward, 
by June 30, 2017, to approve a framework or workplan to develop a Green Infrastructure Plan. 
The complete Green Infrastructure Plan must be submitted to the Regional Water Quality 
Control Board by September 30, 2019. 

 
3. Specific Tasks for Plan Development 

Preparation of the Green Infrastructure Plan will require the following specific tasks. 

Identify Green Infrastructure Projects  
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Future green infrastructure projects will be identified for inclusion in the Green Infrastructure 

Plan. This will include documentation of existing plans for private and public development 

projects that would be subject to MRP Provision C.3 requirements for development projects to 

include stormwater treatment facilities. Examples of projects include private residential 

developments and public street improvements. The Green Infrastructure Plan will also 

document the continuing implementation and results of the City of Hayward’s process, initiated 

in Fiscal Year 2015-16, to review planned capital improvement projects that are not subject to 

Provision C.3 stormwater treatment requirements, to identify the potential for incorporating 

green infrastructure. Additionally, a tool developed by the Alameda Countywide Clean Water 

Program will be used to identify, map, and prioritize potential green infrastructure projects that 

may be included in the Green Infrastructure Plan.  

Develop Tracking Procedures 

Guidance provided by the Clean Water Program will be used to develop procedures for 

estimating the pollutant load reduction benefits of green infrastructure projects, and for 

tracking and reporting on completed projects. The procedures will be described in the Green 

Infrastructure Plan.  

Incorporate Guidelines and Typical Designs 

The Green Infrastructure Plan will incorporate guidelines for streetscape and green 

infrastructure project design and construction, and green infrastructure typical design drawings 

and specifications. This will be based on example guidelines, typical design drawings, and 

specifications provided by the Clean Water Program. The City of Hayward will evaluate the 

materials provided by the Clean Water Program for consistency with local standards, and will 

revise existing guidelines, standard specifications, design details, and procedures as needed. 

Update Planning Documents 

Planning documents, including those listed below, will be reviewed, and relevant sections of 

these documents will be modified, as needed, for implementing green infrastructure in public 

and private development projects to support the implementation of the Green Infrastructure 

Plan.  This will include the following planning documents:   

 General Plan, specific plans, and area plans 

• Complete streets plan, active transportation plan 

• Pavement rehabilitation work plan 

• Tree Inventory plan  

 Other plans that may affect the future alignment, configuration, or design of roadways, 

parking lots, buildings, and other impervious surfaces. 
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Evaluate Funding Sources 

An evaluation of funding sources for potential future public green infrastructure projects will be 

included in the Green Infrastructure Plan. Guidance provided by the Clean Water Program may 

be used to develop an in-lieu fee for private development projects that are constrained from 

fully meeting stormwater treatment measures onsite, as a potential funding source for future 

public green infrastructure projects.  

Training and Outreach 

Staff will receive training on green infrastructure planning, implementation, design, and 

maintenance at inter-departmental meetings by attending training sessions provided by the 

Clean Water Program. Updates and opportunities for input on the preparation of the Green 

Infrastructure Plan will be provided to the City Council and City Council Sustainability 

Committee. Outreach to the general public and development community will be conducted in 

coordination with the Clean Water Program. 

Compile Green Infrastructure Plan 

Documentation of the tasks described above will be compiled into the Green Infrastructure 

Plan for review by the City Council Sustainability Committee and City Council.  

Implement the Green Infrastructure Plan 

Staff will present a resolution for adoption by Council to approve and begin implementing the 

Green Infrastructure Plan.  

Submit Plan to the Water Board 

The Plan and approved resolution, will be submitted to the Regional Water Quality Control 

Board (Water Board) with the City of Hayward’s 2019 Annual Report of Stormwater Program 

Implementation. 

4. Timeframe for Plan Development 

The schedule for conducting specific tasks is presented below. Adoption of the Green 

Infrastructure Plan is scheduled to be completed by June 30, 2019. The Plan and adopted 

resolution must be submitted to the Regional Water Board by September 30, 2019. 
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Schedule of Specific Tasks 

Task FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20 

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 

Identify Projects             

Develop Tracking Procedures             

Incorporate Guidelines             

Update Planning Documents             

Evaluate Funding Sources             

Training and Outreach             

Compile Plan             

Adopt Plan             

Submit Plan to Water Board             

 

5. Staffing Assignments 

Staff from Environmental Services will direct the preparation of the Green Infrastructure Plan.  

6. Budget 

Development of the Green Infrastructure Plan will be developed in-house by City staff using 

currently budgeted resources.    


