

HAYWARD CITY COUNCIL

RESOLUTION NO. 17-

Introduced by Council Member

RESOLUTION AMENDING THE CONTRACT FOR THE CAST IRON WATER PIPELINE REPLACEMENT PROJECT, PROJECT NO. 07005, WITH CALIFORNIA TRENCHLESS, INC.

WHEREAS, by Resolution 15-043 on March 24, 2015, the City Council approved the plans and specifications for the Cast Iron Water Pipeline Replacement Project, Project No. 07005, and called for bids to be received on April 28, 2015; and

WHEREAS on April 28, 2015, eight (8) bids were received; California Trenchless, Inc. submitted the low bid in the amount of \$1,158,040; and

WHEREAS by Resolution 15-071 on May 19, 2015, California Trenchless, Inc. was awarded the contract for the project in accordance with the plans and specifications adopted therefore, in an amount not to exceed \$1,158,040; and

WHEREAS, the project required additional pavement replacement and restoration work than originally estimated and the initial contract amount of \$1,158,040 has been exceeded by \$46,327;

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Hayward that, the City Manager is hereby authorized and directed to execute a contract amendment with California Trenchless, Inc. in an amount not to exceed \$1,204,367, in a form to be approved by the City Attorney.

IN COUNCIL, HAYWARD, CALIFORNIA _____, 2017

ADOPTED BY THE FOLLOWING VOTE:

AYES: COUNCIL MEMBERS:
 MAYOR:

NOES: COUNCIL MEMBERS:

ABSTAIN: COUNCIL MEMBERS:

ABSENT: COUNCIL MEMBERS:

ATTEST: _____
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward